
From: Moore, Gary
To: Hope, Ginny
Cc: Gee, Jo
Subject: Re: 0702-062 CES Environmental - CB&I January Report - this time with template. Disregard e-mail sent earlier

without it.
Date: Wednesday, February 11, 2015 10:54:31 AM

Ginny:
Sorry, I did not realize this was the same are the previous email. Here it is in the format
that you needed. I think.
Thanks
Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov

From: Hope, Ginny
Sent: Tuesday, February 10, 2015 11:04 AM
To: Moore, Gary
Cc: Gee, Jo
Subject: 0702-062 CES Environmental - CB&I January Report - this time with template. Disregard e-
mail sent earlier without it.
Instructions: The OSC or Task Monitor shall review the monthly report attached to this e-mail. Please
complete the form and respond back to all with history – within 5 business days or the date in the
Subject line: The e-mail traffic will provide date and task monitor name for documentation purposes.

ERRS MONTHLY PROGRESS REPORT REVIEW
Contract EP-S6-07-02

CB&I FEDERAL SERVICES
Site Name: CES Environmental, Inc.
Task Order: 0702-062 Reporting Period: December 2014
I have reviewed the contractor’s monthly progress report and have determined:
__X_______ Site specific monthly progress report is acceptable as presented. No changes or
modifications are required at this time.
_________ Additional supporting data was requested from the contractor for the monthly progress
report. The revised monthly progress report was received on _______________ (date). Provide
comments.
COMMENTS:
1. The subcontract/purchasing hours for this project are combined and are 661 hours while the
Response Manager hours are 697.25. The number of hours for the subcontract/purchasing is
unusally high to me and I have been complaining about this fact for a very long time. I can do
nothing further than to bring this to the attention of the CO. The subcontracting procedures
need to be reviewed to determine why so many hours are needed for this activity.

2. Adler Berm and Truck Guards: I have told my response manager that I do not intend on
approving both a purchase and rental costs for this equipment. Since the equipment was
contaminated and not able to be decontaminated it would appear appropriate to pay for the
equipment. I will be willing to pay for the damaged equipment at the depreciated cost (used
rental equipment (as documented by the vendor)) minus the rental cost paid for the rental
period. It is not appropriate for the Government to pay for both purchase and rental. The needs
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to be discussed with the CO. 

3. Airgas Equipment: This equipment was damaged due to chemical
contamination/permeation. I am told that steps could have been taken to shrink wrap the hoses
but there is no guarantee that this would have been successful. I am willing to pay for the
damaged equipment at the depreciated cost (used rental equipment(as documented by the
vendor) minus the rental cost paid for the rental period. It is not appropriate for the
Government to pay for both purchase and rental. This needs to be discussed with the CO.
Ref. Clause G.20 Performance

Ginny Hope
U.S.EPA -6SF-VC
1445 Ross Avenue
Dallas, TX 75202-2733
214:665-6487
Fax: 214:665-6660




